

Albany Pool Communities Long Term Control Plan Status

Project Name	Project Location	Project Type	Status
North Plant Disinfection Project	Albany County Water Purification District	Disinfection of Wet Weather Flows at Wastewater Treatment Plants	Project Completed
South Plant Disinfection Project	Albany County Water Purification District	Disinfection of Wet Weather Flows at Wastewater Treatment Plants	Project Completed
Bouck Tide Gate Installation	City of Albany	Best Management Practices	Project Completed
McCormack Pump Station Upgrades	City of Albany	Best Management Practices	Project Completed
Quail Street Green Infrastructure Project	City of Albany	Green Infrastructure Projects	Project Completed
Melrose/Winthrop Groundwater Recharge Basins	City of Albany	Sewer Separation Projects	Project Completed
Upper Washington Avenue Groundwater Recharge	City of Albany	Sewer Separation Projects	Project Completed
Mariette Place Stormwater Storage Facility	City of Albany	Sewer Separation Projects	Project Completed
Elberon Place Area Storm Water Storage Phases I and II	City of Albany	Sewer Separation Projects	Project Completed
Lawncreek/Grove/Glendale/ Forrest Avenue Separation Phase II	City of Albany	Sewer Separation Projects	Project Completed
Marion Avenue Stormwater Storage Structures	City of Albany	Sewer Separation Projects	Project Completed
Sewer Rehabilitation Projects Throughout the City of Albany	City of Albany	Best Management Practices	Project Completed
Woodville Pump Station Upgrades	City of Albany	Best Management Practices	Project Completed
North Swan Street Park Revitalization	City of Albany	Green Infrastructure Projects	Project Completed
Patroon Creek Trunk Sewer Repairs	City of Albany (ACWPD)	Green Infrastructure Projects	Project Completed
Improvements at up to Eleven Regulators	City of Cohoes	Best Management Practices	Project Completed
George Street Sewer Separation	City of Cohoes	Sewer Separation Projects	Project Completed
2011 Storm Sewer Improvements	City of Cohoes	Sewer Separation Projects	Project Completed
Partition Street/Broadway Sewer and Drain Improvements	City of Rensselaer	Sewer Separation Projects	Project Completed
Broadway Sewer Separation and Dry-Weather Overflow Elimination Project (Prior Order on Consent for Elimination of Unpermitted Outfall at Broadway Only)	City of Rensselaer	Sewer Separation Projects	Project Completed
Washington Avenue Sewer Improvements and Elimination of Farley Drive CSO (Prior Order on Consent for Elimination of Unpermitted Outfall at Farley Drive Only)	City of Rensselaer	Sewer Separation Projects	Project Completed
Upgrade Pump Stations Located in Rensselaer	City of Rensselaer (RCSD)	Best Management Practices	Project Completed
113th Street Stream Separation	City of Troy	Tributary Enhancements	Project Completed
Cross Street Sewer Outfall Evaluation	City of Troy	Tributary Enhancements	Project Completed
Cross Street Sewer Outfall Repairs and/or Replacement	City of Troy	Tributary Enhancements	Project Completed
Cross Street Trunk Sewer Rehabilitation Phase I	City of Troy	Tributary Enhancements	Project Completed
Monument Square Green Infrastructure Project	City of Troy	Green Infrastructure Projects	Project Completed
Upgrade Pump Stations Located in Troy	City of Troy (RCSD)	Best Management Practices	Project Completed
Route 32 Green Street Project	City of Watervliet	Green Infrastructure Projects	Project Completed
Asset Management Plans (Troy, Rensselaer, RCSD)(Prior Order on Consent)	N/A	Pool-wide Projects	Project Completed
Completion of a Feasibility Assessment for a "Green Infrastructure Banking System"	N/A	Green Infrastructure Projects	Project Completed
Development of the Post-Construction Monitoring Program (PCMP)	N/A	Pool-wide Projects	Project Completed
Discharge Notification System for Albany Pool CSOs	N/A	Pool-wide Projects	Project Completed
Execution of IMA(s) in compliance with Section V(C) of the Prior Order on Consent	N/A	Pool-wide Projects	Project Completed
Partition Street Trunk Sewer Evaluation	N/A	Sewer Separation Projects	Project Completed
Performance of a Codes and Local Law Review	N/A	Green Infrastructure Projects	Project Completed
Sewer System Operations, Maintenance and Inspection Plans	N/A	Pool-wide Projects	Project Completed
Sewer System Operations, Maintenance and Inspection Plans (Troy, Rensselaer, RCSD) (Prior Order on Consent)	N/A	Pool-wide Projects	Project Completed
Regulator Capacity Improvements	Rensselaer County Sewer District	Best Management Practices	Project Completed
Swan Street and Hamilton Street Regulator Improvements	Village of Green Island	Best Management Practices	Project Completed
Albany Avenue Green Street Project	Village of Green Island	Green Infrastructure Projects	Project Completed
Middle Vliet Street Sewer Separation	City of Cohoes	Sewer Separation Projects	Under Construction
Hoosick Street Storm Sewer Extension	City of Troy	Sewer Separation Projects	Under Construction
Primary Sludge Degritting	Rensselaer County Sewer District	Process Improvements at Wastewater Treatment Plants	Under Construction
Improvements at Five Regulators, 18th Street and Avenue A Weir Improvements	City of Watervliet	Best Management Practices	Under Construction
Evaluation of Secondary Clarification Improvements	N/A	Process Improvements at Wastewater Treatment Plants	Task Start Date: 6/1/19
Hudson River Water Quality Public Advisory	N/A	Pool-wide Projects	Task Start Date: 4/1/18
Green Infrastructure Technical Design Guidance	N/A	Green Infrastructure Projects	Report Submitted to DEC
Asset Management Plans	N/A	Pool-wide Projects	Program Underway
Documentation/Reporting of New Public and Private Green Projects	N/A	Pool-wide Projects	Program Underway
Implementation of the Post-Construction Monitoring Program	N/A	Pool-wide Projects	Program Underway
Investigate Non-CSO Bacteria Sources Along Mill Creek, Poesten Kill, and Wynants Kill	N/A	Tributary Enhancements	Program Underway
"Big C" Disinfection and Floatables Control Facility	City of Albany	Satellite Treatment and/or Floatables Control Facilities	Preliminary Design Completed
Floatables Control Facility for CSO 026 Outfall (Regulators Maiden, Steuben and Orange)	City of Albany	Satellite Treatment and/or Floatables Control Facilities	Plans and Specs Submitted to DEC
Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson and Livingston)	City of Albany	Satellite Treatment and/or Floatables Control Facilities	Plans and Specs Submitted to DEC
Outside Community Metering	City of Troy	Best Management Practices	Plans and Specs Submitted to DEC
Vliet Street Sewer Rehabilitation, Replacement and Separation	City of Cohoes	Sewer Separation Projects	Completed Plans & Specifications Deadline: 12/15/23
Manor Avenue Sewer Rehabilitation, Replacement and Separation	City of Cohoes	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/26
Remove Liberty Overflow	City of Albany	Best Management Practices	Completed Plans & Specifications Deadline: 10/1/25
"Little C" Floatables Control Facility	City of Cohoes	Satellite Treatment and/or Floatables Control Facilities	Completed Plans & Specifications Deadline: 10/1/24
Cross Street Trunk Sewer Rehabilitation Phase II	City of Troy	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/24
Columbia Street Phase II Separation	City of Cohoes	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/21
Modify Bouck Regulator	City of Albany	Best Management Practices	Completed Plans & Specifications Deadline: 10/1/26
Remove Schuyler Overflow	City of Albany	Best Management Practices	Completed Plans & Specifications Deadline: 10/1/26
Van Buren Street Stream Separation	City of Troy	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/22
Polk Street Stream Separation	City of Troy	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/21
Mereline Combined Sewage Storage	City of Albany	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/18
123rd Street Stream Separation	City of Troy	Sewer Separation Projects	Completed Plans & Specifications Deadline: 10/1/18
Projects Completed (Includes LTCP projects completed prior to Order on Consent)			41